December 1ˢᵗ, 2012

SHAREPOINT SATURDAY
OTTAWA

SharePoint Lifecycle management

With Project Server 2010

# Thank you to all of our Sponsors!!

About me

- Luc Labelle
  - Collaboration practice Leader at **Dempton Groupe Conseil**
  - MCTS, MCITP, MCT

@Luc_Labelle

Luc.labelle@Live.ca

About this session

- Based on a presentation at last years SharePoint Conference

- This is not the "One" way

About you

- Who has successfully deploy SharePoint in their organization ?

- Who has successfully deploy Project Server in their organization ?

SPLCM ?

- The process of managing a SharePoint business request from the beginning to the end.

SPLCM Solution?

Artifacts

Project Server 2010 sample databases and templates that can be used to illustrate concepts

Installation guide

Technical white paper that describes how to install and configure the solution

White paper

Business Decision Maker/Technical Decision Maker documentation that describes the business solution and benefits

Questions

- Why does one need lifecycle management ?
- When does one need lifecycle management ?

SharePoint maturity level

Initial → Managed → Defined → Predictable → Optimizing

The trend

Average maturity level

2001 2003 2007 2010 2013

Business Requests

- Self Service
- Support
- Minor Project
- Major Project

Major Projects Lifecycle

Challenges

- How do we capture proposals and requests for new SharePoint functionality?

- How do we align the project selection with the vision of the organization?

- How do we objectively evaluate and prioritize SharePoint solution requests?

- How do we effectively manage the SharePoint solution projects once selected for completion?

- How do we measure the effectiveness of completed requests over time?

Overall solution

Lookup Tables

Business Drivers

Workflow Stages

Project Custom Fields

PDP

MPSS

Resource Custom Fields

The workflow

SharePoint request submission	Discovery and further definition	Project Selection	Plan and Manage	Assess and improve
Title and description	Specific requirements Cost & resource estimate Risk evaluation Strategic assessment	Evaluation based on cost & resource constraints	Assign resources Manage and track project	Assess execution Identify areas for improvements

Demo

Adaptations

Lookup Tables

Business Drivers

Workflow Stages

Project Custom Fields

PDP

MPSS

Resource Custom Fields

References

Project Server
http://www.microsoft.com/en-us/download/details.aspx?id=17058

SharePoint Maturity
http://www.sharepointmaturity.com/home.aspx

Tech ed
http://channel9.msdn.com/Events/TechEd/NorthAmerica/2011/OSP202

SHAREPOINT SATURDAY

OTTAWA

Remember to fill out your evaluation forms to win some great prizes!

&

Join us for SharePint today!

Date & Time: Dec 1ˢᵗ, 2012 @6:00 pm

Location: Pub Italia

Address: 434 ½ Preston Street

Parking: On street with meters $

Site: http://www.pubitalia.ca/